
PMP Formulas 
Lines of Communication ✪ 

 
(n * (n1))/2 

n = Number of Stakeholders 

Estimated Value ✪ 

 
(O+4M+P)/6 
 
O= Optimistic 
M= Most Likely 
P= Pessimistic  

Total Float (TF) ✪ 
 

TF = LFEF = LSES 
 
LF = Late Finish 
EF = Early Finish 
LS = Late Start  
ES = Early Start 
 
TF=0 Is the Critical Path  

Standard Deviation (σ) of a single activity   σ=(PO)/6 
 
P = Pessimistic 
O = Optimistic  

Standard Deviation Variance for a Single Activity (σ)^2   σ2 = ((PO)/6)2 
 
P = Pessimistic 
O = Optimistic  

Standard Deviation for series of activities   √∑σ2 = √sum((PO)/6)2 
 
O=Optimistic 
P=Pessimistic  

Project Variance (V)   V = Total σ = Total (PO)/6 
 
P=Pessimistic 
O=Optomistic  

Project Standard Deviation   =√V 
 
V=Project Variance  

Average (Mean)   (O+M+P)/3 
 
O=Optimistic 
M=Most Likely 
P= Pessimistic  

✪ = Highly likely to appear on the exam. 
 



Earned Value (EV)  EV = PV * % Complete 

EV = Earned Value (BCWP) 
PV = Planned Value (BCWS) 

Schedule Variance (SV) ✪  SV = EV  PV 
 
EV = Earned Value (BCWP) 
PV = Planned Value (BCWS) 
 
Negative = Bad 
Zero = On Target 
Positive = Good 

Schedule Performance Index (SPI) ✪  SPI = EV / PV 
 
EV = Earned Value (BCWP) 
PV = Planned Value (BCWS) 
 
< 1 Bad 
= 1 On Target 
> 1 Good  

Schedule Variance Percentage (SV%)  SV% = SV / PV 

PV = Planned Value (BCWS) 

Cost Variance (CV) ✪  CV = EV  AC 
 
EV = Earned Value (BCWP) 
AC = Actual Cost (ACWP) 
 
Negative = Bad 
Zero = On Target 
Positive = Good  

Cost Performance Index (CPI) ✪  CPI = EV / AC 
 
EV = Earned Value (BCWP) 
AC = Actual Cost (ACWP) 
 
< 1 Bad 
= 1 On Target 
> 1 Good  

Cumulative Cost Performance Index (CPIc)  CPIc = EVc / ACc 
 
EVc = Cumulative Earned Value 
ACc = Cumulative Actual Cost 

 
   

✪ = Highly likely to appear on the exam. 
 



Budget At Completion (BAC)  BAC = PVc 

PVc = Total Cumulative Planned Value at Completion 

Variance At Completion (VAC)   VAC = BAC  EAC 
 
BAC = Budget at completion 
EAC = Estimate at completion  

Estimate To Complete (ETC) 
Based On Atypical Variances 

ETC = BAC  EVc 

BAC = Budget At Completion 
EVc = Cumulative Earned Value 

Estimate To Complete (ETC) 
Based On Typical Variances 

ETC = (BAC  EVc) / CPIc 

BAC = Budget At Completion 
EVc = Cumulative Earned Value 
CPIc = Cumulative Cost Performance Index 

Estimate At Completion (EAC) 
Using A New Estimate 

EAC = AC + ETC 

AC = Actual Cost (ACWP) 
ETC = Estimate To Complete 

Estimate At Completion (EAC) ✪ 
Using Remaining Budget 

EAC = AC + BAC – EV 

AC = Actual Cost (ACWP) 
BAC = Budget At Completion 
EV = Earned Value 

Estimate At Completion (EAC) 
Using Cost Performance Index 

EAC = (AC + (BAC – EV) / CPI) 

Or 

EAC = BAC / CPI 

AC = Actual Cost (ACWP) 
BAC = Budget At Completion 
EV = Earned Value 
CPI = Cost Performance Index 

ToComplete Performance Index (TCPI) ✪  If BAC is still valid: 

TCPI = (BAC – EV) / (BAC – AC) 

If BAC is no longer valid: 

(BAC – EV) / (EAC – AC) 
   

✪ = Highly likely to appear on the exam. 
 



Cost of Quality (COQ)   COQ = EFTW + COPQ = POC +PONC 
 
EFTW = Essential 1st Time Work 
COPQ = Cost of Poor Quality 
POC = Price of Conformance 
PONC = Price of Nonconformance  

Present Value (PV)   PV = FA / (1+ in) 
 
FA = Future Amount 
i = interest rate 
n = number of years  

 

✪ = Highly likely to appear on the exam. 
 


