Cost Management Plan
	Project Title: 

	
Project Manager: 
	
	
Date Prepared: 




	Level of Accuracy:
	Units of Measure:
	Control Thresholds:

	



	



	




	Rules for Performance Measurement: 

	






	Cost Reporting and Format:


	






	Process Management:


	Estimating Costs:


	

	Developing the Budget:


	

	Updating, Monitoring and Controlling:
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